R/V New Horizon Plan, January 15, 2009

Dr. Uwe Send, Chief Scientist

(as of 06/18/10)

	GEOCE / CCE Cruise Plan
	
	
	
	

	5-May-10
	
	
	
	

	Day
	Operation
	
	
	Time (HR)

	Day 01 - 08:00
	Transit to GEOCE
	65nm
	at 8knots
	8

	Day 01 - 16:00
	CTD
	Pre Deployment
	500 & 1500m
	4

	Day 01 - 20:00
	Drift Test / Bathymetry
	 
	 
	2

	Day 01 - 22:00
	Deploy GEOCE Buoy
	 
	 
	4

	Day 02 - 02:00
	Transit to CCE1 Mooring
	211nm
	at 8knots
	26

	Day 03 - 04:00
	Deploy Surface Mooring
	 
	 
	8

	Day 03 - 12:00
	Prepare Deck
	 
	 
	3

	Day 03 - 15:00
	Recover Surface Mooring
	 
	 
	8

	Day 03 - 23:00
	CTD
	Post Recovery
	500m & 1500m
	4

	Day 04 - 03:00
	Transit to San Diego
	273nm
	at 8knots
	34

	Day 05 - 13:00
	Arrive San Diego
	 
	 
	 

	
	
	 
	Total
	101

	
	
	
	
	

	Transit Distance
	Time @ 8kt
	Time @ 9kt
	Time @ 10kt
	

	549nm
	69
	61
	55
	


