

Title: Pre-Cruise Meeting; Planning & Checklist	Chief Scientist: <b>BEAL</b>	Ship: <b>MELVILLE</b>	Date of Meeting: <b>7/26/02</b>
	Cruise Name:	Prepared By:	Page: <b>Page 2 of 2</b>

2. Mooring winch - Will be required. Possibility of using Bob Weller's was mentioned. Althouse will be meeting with Weller on 8/1/02 and will discuss.
3. CTD team from ODF
4. Change end port to Capetown - this is a possibility that schedulers and Dr. Beal will investigate
5. Personnel transfer after mooring complete Mooring group from UK needs to get off after mooring deployed. Can this be handled by boat transfer at Durbin? MARFAC will investigate with agent.
6. Recommendation was made to ship mooring equipment in soft top container and lift pieces out as needed. Science party will consider and let us know. This information is needed for port logistics.