

Pre-Cruise Meeting; Planning & Checklist	P. WHEELER	REVELLE	11/4/02
	Cruise Name: COAST	Prepared By: ALTHOUSE	Page: Page 2 of 2

On winch deck. 2 Gal/min

3. Lab drain issue for continuous flow systems
4. Test deployment of survey equipment shortly after sailing
5. Sewage/garbage coordinate with ship operations
6. Inverterator also requires coordination
7. Transducer mount
8. Isotope Van 01 Level, OSU Van Port side 16,000 Lb
9. 4 X 4 foot frame -- Winch for mooring 500 lb 3/8" wire and polypro to surface buoy
10. Ship ops data in Hydro and main lab