

# SOCAL 31

# R/V Sproul Jan 11-14, 2009

Jan 11 1800	Depart MARFAC 32-42.5N 117-14.2W
1900	Arrive Channel Entrance Buoy
1900-0700	Transit Site H 32-50.5N 119-10.0W
Jan 12 0700-0900	Navigate (acoustically) 2 x QHARPOs
0900-1100	Recover 2 x QHARPOs
1100-1200	Deploy HARP Site H
	Conduct XBT
1200-1500	Transit Site G2 33-8.400N 118-52.800W ~1150m
1500-1600	Deploy HARP Site G2
	Conduct XBT
1600-1930	Transit Site M 33-30.600N 119-15.300W ~950m
1930-2030	Deploy HARP Site M
	Conduct XBT
2030-0300	Transit Site E 32-39.415N 119-28.400W +3hrs
Jan 13 0600-0700	Deploy HARP Site E
	Conduct XBT
0700-1300	Transit Site N 32-22.200N 118-33.900W ~1280m
1300-1400	Deploy HARP Site N
	Conduct XBT
1400-2100	Transit Site A2 33-13.700N 118-16.500W +9hrs
Jan 14 0600-0700	Deploy HARP Site A2
	Conduct XBT
0700-1300	Transit Site P 32-53.400N 117-24.600W ~550m
1300-1400	Deploy HARP Site P
	Conduct XBT
1400-1700	Transit Channel Entrance Buoy
1800	Arrive MarFac