

SOCAL 34

R/V Sproul July 21-28, 2009

July 21	0800	Depart MARFAC 32-42.5N 117-14.2W
	0800-0900	Transit Channel Entrance Buoy
	0900-2000	Transit Tanner Bank 32 39.823 N 119 14.983 W
	2000-2300	Deploy SWATS Buoy/PADN/HARP
	2200-1300	Conduct SWTR test ops
July 22	1300-1700	Recover SWATS Buoy/PADN/HARP
Note: if SWTR ops terminate early we may be able to work in SOAR in the afternoon of July 22		
	1700-1800	Transit Site E 32 39.379 N 119 28.389 W
	1800-1900	Recover/Deploy HARP Site E
	1900-0030	Transit Site N 32 22.197 N 118 33.893 W
July 23	0030-0130	Recover/Deploy HARP Site N
	0130-0600	Transit Wilson Cove
	0600-0630	Transfer NUWC Personnel to SCI
	0700-1900	Conduct Marine Mammal Survey in SOAR
	1900-2000	Transit Site H 32 50.540 N 119 10.297 W
	2000-2100	Recover/Deploy HARP Site H
	2100-0000	Transit Site G2 33 08.411 N 118 52.832 W
July 24	0000-0100	Recover/Deploy HARP Site G2
	0700-1900	Conduct Marine Mammal Survey in SOAR
	1900-2300	Transit Site M 33 30.580 N 119 15.253 W
	2300-0000	Recover/Deploy HARP Site M
July 25	0700-1900	Conduct Marine Mammal Survey in SOAR
	1900-2300	Transit Site A2 33 13.697 N 118 16.554 W
	2300-0000	Recover/Deploy HARP Site A
July 26	0700-1900	Conduct Marine Mammal Survey in SOAR
July 27	0700-1900	Conduct Marine Mammal Survey in SOAR
	1900-0700	Transit Channel Entrance Buoy
July 28	0800	Arrive MARFAC 32-42.5N 117-14.2W