

NOTE: Adjusted dates by one day : Load on Feb26 / Dept Feb 27 - Arr Feb 28

Cruise Plan

Cruise ID: RGS090226A

Vessel: Robert G. Sproul

Duration: 02/26/2009 - 02/27/2009

Chief Scientist: Jonathan Warrick [jwarrick@usgs.gov]

Wednesday, Feb. 25, 2009

12:00-16:00 Load RV Sproul with gear (all hand load)

Thursday, Feb. 26, 2009

6:00 Arrive at Sproul

Steam to Imperial Beach sites (31d 33', 117d 10')

Recover 6 Instrument Stations (2 benthic tripods, 2 buoys, 2 TRBMs)

18:00 Steam to Port

Friday, Feb. 27, 2009

7:00-9:00 Offload Sproul (using Sproul crane and pier forklift)

OTHERWISE: If we didn't get a complete recovery on day #1 due to weather or other problems:

6:00 Arrive at Sproul

Steam to Imperial Beach sites (31d 33', 117d 10')

Recover Remaining Instrument Stations

18:00 Steam to Port (when recoveries are completed)

Offload Sproul (using Sproul crane and pier forklift)