

R/V Sproul Cruise Plan, January 13, 2009

Dr. Mark Ohman, Chief Scientist

(as of 01/05/10)

Time	Hours (transit estimated at 8 knots)	Activity
Jan 13, 08:00 hrs		Depart San Diego (32.7166 N, 117.175 W)
Jan 13, 08:00 – Jan 13, 09:00	1	Transit harbor
Jan 13, 09:00 – Jan 13, 14:00	5	Transit to CCE2 site
Jan 13, 14:00 – Jan 13, 16:00	2	CTD calibration cast with attached instruments and water sampling Download calibration data
Jan 13 16:00 – Jan 14, 12:45	20.75	
Jan 14, 12:45		Arrive at CCE2 site (33.31667 N, 120.80245 W)
Jan 14, 12:45 – Jan 14, 13:45	1	Drift test
Jan 14, 13:45 – Jan 14, 21:45	8	Deployment of CCE2 – 1
Jan 14, 21:45 – Jan 14, 23:45	2	Live zooplankton tows
Jan 14, 23:45 – Jan 16, 01:30	25.75	Transit to San Diego
Jan 16, 01:30 – Jan 16, 02:30	1	Harbor transit
Jan 16, 02:30		Arrive to San Diego (32.7166 N, 117.175 W)