

CRUISE PLAN -
R/V Sproul - R. Pinkel - 23-25 March

Load Tuesday 23 March=midday.

Depart Tuesday 23 March ~22:00 (earlier if necessary)

Arrive off S. end of San Clemente island first-light

Deploy Wirewalker #1
One float plus 50 m of wire, as a free drifting mooring Wed am.

Deploy Wirewalker #2 on 200 m of wire Wed Mid day

Deploy football-sized Microwalker on spectra line and (ideally)
tether it to the Wirewalker #2 float. Wed PM

Fuss with all the stuff that isn't working Wed PM-Thursday PM

Return to Marfac 25 March 22:00