

OCO FILE

Kagawaran ng Ugnayang Panlabas



Department of Foreign Affairs

16342

JUN 07 2010

OCEAN CONCERNS OFFICE

07 June 2010

Dear Dr. Saulys:

This refers to your letter dated 04 June 2010 requesting confirmation on the revision of dates in reference to the marine scientific research (MSR) project *Generation and Evolution of Internal Waves in Luzon Strait* which was granted consent through the Department's Note No. 10-1341 dated 28 May 2010.

OCO wishes to inform that the said MSR project may proceed on the dates stipulated in the Note and extended until 15 June 2010 to account for any weather-related delays. Other terms and conditions set forth in the *Grant of Consent* contained in the Note remain unchanged.

With my best regards.

Very truly yours,

AMB. LEONIDES T. CADAY
Senior Foreign Affairs Adviser &
Officer-in-Charge

DR. DOVAS A. SAULYS, Ph.D.

Environment, Science and Technology, and Energy Officer
Embassy of the United States of America in Manila